RISE UP FOR CHANGE 2021

PROCESS FOR DEMANDS

1

DONE

Collect old bank demands from Break Free, XR, Climate Strike, CCJ and Rise Up For Change 2020

DONE

Define guidelines and process for demands, write first draft

Process accepted by BSA Plenary (25.5.)

2

DONE

2nd draft of demands (DE/FR/IT/EN), create survey (DE/FR/IT/EN) (based on old demands, guidelines and process)

Draft and Survey has been accepted by BSA WG Communication (8.6.)

3

DONE

Survey closed: 25.6. Filled out from 70 people from 16 movements & orgas (Results Overview / Detailed)

4

DONE

CoWorking: Several meetings between 26.6. – 02.7. to read answers, summarise them and write Draft #4

5

4.7.

Public Fishbowl-Plenary to find agreement on final demands (4.7, 14h - max. 19h) (~ 9 people present)

DIDN'T FINISH

EXTRA

5.7.: New CoWorking to write new Draft #5

6

6.7.

BSA Plenary to hopefully find consensus on the final demands